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1.0 Introduction 
 
The US Army Environmental Command (USAEC) conducted a Performance-Based Acquisition 
(PBA) candidate evaluation of the open sites under the White Sands Missile Range Installation 
Restoration Program (IRP) and Compliance-Related Cleanup (CC) Program on 28 October 
2009. The purpose of this review was to present and discuss the Army’s PBA Initiative with the 
Installation.  Discussions focused on identification of current obstacles facing White Sands 
Missile Range in its quest to achieve environmental cleanup and/or regulatory closure of all of 
their sites. More specifically, the objectives of the review were to: 
 

1) Provide an overview of PBA and the Army’s Fiscal Year (FY) 10 goals to the project 
stakeholders;  

2) Provide the PBA team with a brief history of the Installation, an overview of the 
regulatory requirements and remediation activities performed at the Installation, and the 
current status of remediation activities;  

3) Address specific concerns raised by project stakeholders regarding appropriate 
involvement, Army decision making, and regulatory review required in the PBA planning 
and implementation process;  

4) Determine the current action plans for open sites and potential paths forward to achieve 
Remedy in Place (RIP) or Response Complete (RC) at each site; and  

5) Outline the future work planned and schedules for implementation.  
 
During the review, discussions focused on all open Army Environmental Database-Restoration 
(AEDB-R) and Army Environmental Database-Compliance-Related Cleanup (AEDB-CC) sites, 
to include IRP and CC at White Sands Missile Range.  In general, these discussions covered 
the planned path forward for each site, key uncertainties, and the execution status of each (i.e., 
where are they in the restoration process, what are the planned next steps, what work is under 
contract, what work is funded, how the existing contracts are managed/executed, etc.).  
 
The results of this review, including a list of sites, are captured in the Summary Table below.  
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Installation White Sands Missile Range 

Open AEDB-R  
IRP Sites  

WSMR-14 Former Rhodes Canyon Landfills 
WSMR-54 HELSTF Chromate Spill Site 
WSMR-55 HELSTF Systemic Diesel Spill 

Open AEDB-R  
MMRP Sites 

WSMR-003-R-01 Stallion Range Center Cantonment Area 
WSMR-004-R-01 Main Post Wastewater Treatment Plant 
WSMR-006-R-01 Main Cantonment Area 
WSMR-007-R-01 Ramah Ranch 

Open AEDB-R CR 
Sites 

CCWS-04 Stallion Range Center Former FFTA 
CCWS-05 HELSTF Cleaning Facility Sump 
CCWS-08 AMRAAD UST Site 
CCWS-09 LC-38 Diesel Fuel Spill Site 
CCWS-16 HELSTF TSA Gasoline Spill Site 
CCWS-77 Main Post POL Storage Site 

Open AEDB-CC 
Sites 

CCWS-01 Washpad, Drain, OWS @ Bldg 1753 
CCWS-11 OB/OD at HTA Site 
CCWS-18 Denver Spill Site 
CCWS-27 Hardin Ranch AST Site (SWMUs 199/200) 
CCWS-29 Oscura Commo AST Site 
CCWS-30 Harriet AST Site 
CCWS-31 SE-70 AST Site 
CCWS-32 Atom AST Site 
CCWS-34 SE-50 AST Site 
CCWS-35 EC-50 AST Site 
CCWS-36 Minnow AST Site 
CCWS-37 Cowan AST Site 
CCWS-38 Gran Jean AST Site 
CCWS-39 NE-50 AST Site 
CCWS-42 Ram AST Site 
CCWS-43 Dead Horse AST Site 
CCWS-53 NW-70 AST Site 
CCWS-62 Former STP Percolation Ditches 
CCWS-65 Tula Peak Ordnance Disposal Site 
CCWS-71 Liq Propellant Evap/Neut Pits 
CCWS-73 Oro Grande Range Camp Sewage Lagoon 
CCWS-75 Former HELSTF Landfill 
CCWS-76 Former Main Post Landfill #3 (Scrapyard) 
CCWS-79 HELSTF STP Lagoons (Ponds 1-4) 
CCWS-80 Main Post Skeet Range 

Outstanding 
Issues/Items of 
Interest 

1. The sites above listed in bold are being addressed under existing PBAs. 
2. CCWS-11 and CCWS-62 are currently being addressed under pilot studies with 

the US Geological Survey (USGS). 
3. White Sands Missile Range has a number of sites that were previously closed 

under the IRP, but have been recently evaluated and may need additional work. 
Those sites are not included in the lists above. 

Recommendation Proceed with PBA in early FY10. 

Decision A subset of White Sands Missile Range sites will be selected for a PBA in FY10. 

 


